
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/09/2002

ESTIMATE SUMMARY 15:27:48

CONTID: C12534         ESTIMATE NO: 0009 PROG 1998

PCN: 12534-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 Rock Creek to Ute Pass Rd PERCENT TIME:

PROJECT NO: STA 009A-022                  

SH 9 Rock Creek to Ute Pass Rd

NAME OF ROAD: 009D

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 08/23/2002 DATE TIME STARTED 08/21/2001

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 07/12/2001 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 08/01/2001 DATE TIME STOPPED 06/02/2004

 DATE CONTRACT EXECUTED 08/15/2001 DATE ACCEPTED 06/02/2004

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 08/21/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,815,617.80 PARTICIPATING $ $ 1,824,740.41

AWARD PROJECT AMT: 12,349,392.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-47,734.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,863.06

SECURITIES ENCUMBERED 6,863.06

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.63

WORK DAYS

WORK DAYS

53.33%

5,981,530.89

1,824,740.41

1,777,005.43

1,777,005.43

$

$

$

$

6,834,086.91

0.00

6,834,086.91

61,422.43

6,895,509.34

-34,427.69

34,427.69

6,895,509.34

0.00

AMOUNT DUE 6,895,509.34 1,777,005.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,777,005.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

107.0 TIME ALLOW: 270

ORIG TIME ALLOW: 270
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.950

0.000

201-00000  
 

1.000

L S 

85,000.00000 80,750.000.950

0.00

0010 *REMOVAL OF STRUCTURE 2.000

1.000

202-00001  
 

4.000

EACH

600.00002 1,800.003.000

600.00

0015 *REMOVAL OF PIPE 26.000

5.000

202-00033  
 

42.000

EACH

1,315.00001 40,765.0031.000

6,575.00

0020 *REMOVAL OF END SECTION 0.000

4.000

202-00037  
 

4.000

EACH

165.00000 660.004.000

660.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 102,794.732

0.000

202-00240  
 

150,343.000

M2  

1.20000 123,353.68102,794.732

0.00

0030 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

23.000

M2  

22.00000 0.000.000

0.00

0035 REMOVAL OF GROUND SIGN 28.000

0.000

202-00810  
 

59.000

EACH

31.00000 868.0028.000

0.00

0040 REMOVAL OF FENCE 319.800

100.000

202-01000  
 

420.000

M   

4.50000 1,889.10419.800

450.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

266.000

M   

10.00000 0.000.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 4 50.000

110.000

202-01140  
 

160.000

M   

17.50000 2,800.00160.000

1,925.00

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

185.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 4.000

2.000

202-04001  
 

15.000

EACH

440.00000 2,640.006.000

880.00

0065 *OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 171,561.700

15,034.000

203-00010  
 

228,600.000

M3  

5.48999 1,024,408.53186,595.700

82,536.51

0075 BLADING 17.000

0.000

203-01500  
 

49.000

HOUR

124.99999 2,125.0017.000

0.00

0080 BACKHOE 11.000

0.000

203-01510  
 

32.000

HOUR

190.00005 2,090.0011.000

0.00

0085 COMBINATION LOADER 42.000

0.000

203-01594  
 

66.000

HOUR

100.00001 4,200.0042.000

0.00

0090 POTHOLING 5.500

0.000

203-01597  
 

34.000

HOUR

216.00004 1,188.005.500

0.00

0095 *STRUCTURE EXCAVATION 1,028.800

341.557

206-00000  
 

1,822.000

M3  

7.40001 10,140.661,370.357

2,527.53

0100 SILT DIKE 0.000

0.000

208-00001  
 

0.000

M   

22.00000 0.000.000

0.00

0105 EROSION LOG 27.000

0.000

208-00005  
 

225.000

M   

22.50000 607.5027.000

0.00

0105 MATERIAL ALLOWANCE 106.902

0.000M   

10.00000 1,069.02106.902

0.00
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE 146.477

0.000M   

10.33000 1,513.11146.477

0.00

0110 EROSION BALES (WEED FREE) 55.000

12.000

208-00011  
 

440.000

EACH

22.25000 1,490.7567.000

267.00

0115 SILT FENCE 3,386.200

0.000

208-00020  
 

4,410.000

M   

5.15000 17,438.933,386.200

0.00

0115 MATERIAL ALLOWANCE 662.034

0.000M   

0.58000 383.98662.034

0.00

0120 EROSION CONTROL SUPERVISOR 0.425

0.070

208-00200  
 

1.000

L S 

1,600.00003 792.000.495

112.00

0125 RESET MAILBOX STRUCTURE (TYPE 1) 1.000

0.000

210-00011  
 

8.000

EACH

270.00000 270.001.000

0.00

0130 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

2.000

EACH

300.00001 0.000.000

0.00

0135 RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

15.000

EACH

450.00000 0.000.000

0.00

0140 RESET GROUND SIGN 0.000

0.000

210-00810  
 

39.000

EACH

67.00000 0.000.000

0.00

0145 RESET GATE 0.000

0.000

210-01011  
 

2.000

EACH

615.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 1.500

0.000

212-00006  
 

45.100

HA  

2,015.00000 3,022.501.500

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *SOIL PREPARATION (SPECIAL) 1.500

0.000

212-00047  
 

45.200

HA  

3,860.00004 5,790.001.500

0.00

0160 *MULCHING (WEED FREE HAY) 3.290

0.000

213-00002  
 

38.800

HA  

1,194.00000 3,928.263.290

0.00

0165 *MULCH TACKIFIER 1,416.100

0.000

213-00061  
 

22,405.000

KG  

2.50000 3,540.251,416.100

0.00

0170 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

500.000

EACH

14.30000 0.000.000

0.00

0175 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

4,933.200

M2  

3.00000 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

2,568.000

M2  

11.50000 0.000.000

0.00

0180 MATERIAL ALLOWANCE 417.790

0.000M2  

0.74200 310.00417.790

0.00

0185 *SOIL RETENTION BLANKET (PLASTIC)(SPECIAL) 0.000

0.000

216-00036  
 

2,190.000

M2  

9.70000 0.000.000

0.00

0185 MATERIAL ALLOWANCE 501.220

0.000M2  

0.41000 205.50501.220

0.00

0190 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

130.00000 0.000.000

0.00

0195 *AGGREGATE BASE COURSE (SPECIAL) 2,846.006

1,404.000

304-09000  
 

12,006.000

M3  

22.25000 94,562.634,250.006

31,239.00
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE ABC STOCKPILE 4,346.914

-1,404.000M3  

7.00000 20,600.402,942.914

-9,828.00

0200 RECONDITIONING 0.000

0.000

306-01000  
 

257.000

M2  

1.34987 0.000.000

0.00

0205 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 201.220

0.000

403-00720  
 

489.420

T   

81.60000 16,419.55201.220

0.00

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 0.000

12,244.620

403-33701  
 

50,352.400

T   

40.80001 499,580.6212,244.620

499,580.62

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 7.150

670.770

411-03352  
 

1,885.060

T   

221.25001 149,989.81677.920

148,407.87

0220 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

969.880

T   

351.00000 0.000.000

0.00

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 32,956.500

25,449.160

411-10255  
 

117,016.000

L   

0.46000 26,866.6058,405.660

11,706.61

0230 RIPRAP (450 MM) 23.500

0.000

506-00218  
 

286.000

M3  

31.00000 728.5023.500

0.00

0235 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

0.000

M3  

365.00002 0.000.000

0.00

0240 CONCRETE CLASS B 39.230

2.000

601-01000  
 

69.000

M3  

685.00000 28,242.5541.230

1,370.00

0245 *REINFORCING STEEL 2,066.560

0.000

602-00000  
 

3,227.000

KG  

0.93000 1,921.902,066.560

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *2100 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10840  
 

24.000

M   

510.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE 27.000

0.000M   

122.95000 3,319.6527.000

0.00

0255 *1500 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 177.500

0.000

603-15060  
 

177.500

M   

187.00000 33,192.50177.500

0.00

0260 600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

5.000

EACH

525.00000 0.000.000

0.00

0265 750 MM STEEL END SECTION 15.000

8.000

603-30030  
 

36.000

EACH

600.00003 13,800.0023.000

4,800.00

0265 MATERIAL ALLOWANCE 25.997

-7.999EACH

55.35000 996.1917.998

-442.75

0265 MATERIAL ALLOWANCE 600 AND 750 END SECTIONS TAK EN BY 
MAITENANCE

0.000

0.000EACH

55.35000 0.000.000

0.00

0270 900 MM STEEL END SECTION 2.000

2.000

603-30036  
 

5.000

EACH

685.00000 2,740.004.000

1,370.00

0270 MATERIAL ALLOWANCE 1.000

-1.000EACH

197.89000 0.000.000

-197.89

0275 1500 MM STEEL END SECTION 3.000

0.000

603-30060  
 

3.000

EACH

1,450.00001 4,350.003.000

0.00

0275 MATERIAL ALLOWANCE 0.000

0.000EACH

512.55000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 2100 MM STEEL END SECTION 0.000

0.000

603-30084  
 

0.000

EACH

3,165.00002 0.000.000

0.00

0280 MATERIAL ALLOWANCE 4.000

0.000EACH

960.21000 3,840.844.000

0.00

0285 1800X2100 MM CONCRETE BOX CULVERT (PRECAST) 0.000

0.000

603-70607  
 

48.200

M   

1,485.00004 0.000.000

0.00

0290 2400X2400 MM CONCRETE BOX CULVERT (PRECAST) 29.000

0.000

603-70808  
 

29.000

M   

2,040.00000 59,160.0029.000

0.00

0295 INLET TYPE D (2 M) 2.000

6.000

604-00505  
 

13.000

EACH

2,665.00000 21,320.008.000

15,990.00

0295 MATERIAL ALLOWANCE INLETS 0.000

0.000EACH

1,265.00000 0.000.000

0.00

0295 MATERIAL ALLOWANCE CLASS D (2M ) INLETS 6.000

-6.000EACH

1,725.00000 0.000.000

-10,350.00

0300 INLET TYPE D (4 M) 0.000

1.000

604-00510  
 

1.000

EACH

3,900.00004 3,900.001.000

3,900.00

0300 MATERIAL ALLOWANCE 1.000

-1.000EACH

2,545.00000 0.000.000

-2,545.00

0305 INLET TYPE 13 (2 M) 0.000

1.000

604-13005  
 

4.000

EACH

2,750.00000 2,750.001.000

2,750.00

0305 MATERIAL ALLOWANCE INLETS 2.000

-1.000EACH

875.00000 875.001.000

-875.00
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE 13M (2M) 3.000

-1.000EACH

1,465.00000 2,930.002.000

-1,465.00

0310 INLET TYPE 13 (4 M) 0.000

1.000

604-13010  
 

3.000

EACH

3,099.99997 3,100.001.000

3,100.00

0310 MATERIAL ALLOWANCE INLETS 1.000

-1.000EACH

800.00000 0.000.000

-800.00

0310 MATERIAL ALLOWANCE 1.000

-1.000EACH

1,885.00000 0.000.000

-1,885.00

0315 MANHOLE BOX BASE (2 M ) 1.000

0.000

604-31005  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0320 150 MM PERFORATED PIPE UNDERDRAIN 192.000

120.000

605-00060  
 

1,858.000

M   

51.49998 16,067.99312.000

6,180.00

0325 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

1,841.000

M   

42.50000 0.000.000

0.00

0330 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

421.000

M   

161.50003 0.000.000

0.00

0335 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

32.000

EACH

785.00001 0.000.000

0.00

0340 *END ANCHORAGE TYPE 3J 0.000

0.000

606-01385  
 

3.000

EACH

1,160.00000 0.000.000

0.00

0345 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

3.000

EACH

720.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

28.000

EACH

1,190.00001 0.000.000

0.00

0352 END ANCHOR (NONFLARED) REPLACED 4 SRT'S WITH NO N FLARE
SECTIONS

0.000

0.000

606-02003  
 

4.000

EACH

2,120.00000 0.000.000

0.00

0355 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

1.000

EACH

205.00000 0.000.000

0.00

0360 FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,483.000

M   

10.20000 0.000.000

0.00

0365 FENCE DEER 0.000

0.000

607-11350  
 

525.000

M   

55.50000 0.000.000

0.00

0370 FENCE (PLASTIC) 63.000

0.000

607-11525  
 

63.000

M   

7.35000 463.0563.000

0.00

0375 FENCE (TEMPORARY) 22.800

0.000

607-11580  
 

23.000

M   

5.55000 126.5422.800

0.00

0380 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

249.000

EACH

17.85000 0.000.000

0.00

0385 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

19.000

EACH

20.50000 0.000.000

0.00

0390 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

163.000

EACH

25.50000 0.000.000

0.00

0395 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

108.000

EACH

17.85000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

41.220

M2  

178.50000 0.000.000

0.00

0405 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

7.740

M2  

225.00000 0.000.000

0.00

0410 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

9.120

M2  

235.00000 0.000.000

0.00

0415 STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

168.150

M   

31.00000 0.000.000

0.00

0420 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

133.000

M   

145.00000 0.000.000

0.00

0425 450 MM PLASTIC SIPHON PIPE 48.600

0.000

616-23180  
 

51.600

M   

394.99999 19,197.0048.600

0.00

0425 MATERIAL ALLOWANCE 0.000

0.000M   

27.89000 0.000.000

0.00

0430 600 MM PLASTIC SIPHON PIPE 35.200

0.000

616-23240  
 

35.200

M   

380.00005 13,376.0035.200

0.00

0430 MATERIAL ALLOWANCE 8.800

0.000M   

52.63000 463.148.800

0.00

0435 COMFORT STATION 0.000

0.000

622-00800  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0440 450 MM CULVERT PIPE (CR 4) 30.000

0.000

624-14018  
 

110.000

M   

95.00001 2,850.0030.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *600 MM CULVERT PIPE (CR 4) 815.710

179.700

624-14024  
 

1,381.000

M   

134.50000 133,882.64995.410

24,169.65

0445 MATERIAL ALLOWANCE 0.000

0.000M   

34.63000 0.000.000

0.00

0445 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000

0.000M   

34.63000 0.000.000

0.00

0450 *750 MM CULVERT PIPE (CR 4) 41.900

20.200

624-14030  
 

62.100

M   

170.00002 10,557.0062.100

3,434.00

0455 *950 MM CULVERT PIPE (CR 4) 207.600

0.000

624-14036  
 

173.000

M   

176.00004 36,537.61207.600

0.00

0455 MATERIAL ALLOWANCE 34.800

0.000M   

65.00000 2,262.0034.800

0.00

0455 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000

0.000M   

65.00000 0.000.000

0.00

0460 *1500 MM CULVERT PIPE (CR 4) 37.400

0.000

624-14060  
 

37.000

M   

400.00000 14,960.0037.400

0.00

0460 MATERIAL ALLOWANCE 0.000

0.000M   

54.77000 0.000.000

0.00

0465 2100 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14084  
 

0.000

M   

1.05000 0.000.000

0.00

0470 *CONSTRUCTION SURVEYING 0.510

0.100

625-00000  
 

1.000

L S 

103,000.69020 62,830.420.610

10,300.07
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *CONSTRUCTION SURVEYING (HOURLY) 12.000

2.000

625-00001  
 

56.000

HOUR

102.00000 1,428.0014.000

204.00

0480 *MOBILIZATION 0.300

0.200

626-00000  
 

0.500

L S 

744,435.24710 372,217.620.500

148,887.05

0485 *PAVEMENT MARKING PAINT 128.700

249.840

627-00001  
 

2,869.000

L   

11.25000 4,258.58378.540

2,810.70

0490 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

2,603.000

L   

26.95000 0.000.000

0.00

0495 *RAISED PAVEMENT MARKER (TEMPORARY) 2,606.000

0.000

627-00030  
 

2,606.000

EACH

3.60000 9,381.602,606.000

0.00

0500 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 0.000

0.000

627-30310  
 

48.000

M2  

165.00000 0.000.000

0.00

0505 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

3.000

EACH

145.00000 0.000.000

0.00

0510 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

20.000

EACH

255.00000 0.000.000

0.00

0515 *SURVEY MONUMENT (TYPE 4) 0.000

0.000

629-01004  
 

0.000

EACH

310.00000 0.000.000

0.00

0520 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

2.000

EACH

154.00000 0.000.000

0.00

0525 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

3.000

EACH

330.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *FLAGGING 9,072.600

3,492.900

630-00000  
 

27,172.000

HOUR

22.15001 278,325.9512,565.500

77,367.77

0535 *TRAFFIC CONTROL INSPECTION 69.000

9.000

630-00007  
 

183.000

DAY 

102.00000 7,956.0078.000

918.00

0540 *TRAFFIC CONTROL MANAGEMENT 130.000

47.000

630-00012  
 

335.000

DAY 

406.00001 71,862.00177.000

19,082.00

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.500

0.000

630-80341  
 

15.000

EACH

77.00000 423.505.500

0.00

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

0.000

630-80342  
 

35.000

EACH

165.00000 2,722.5016.500

0.00

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

2.000

EACH

195.00000 195.001.000

0.00

0560 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

M2  

165.00000 0.000.000

0.00

0565 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

20,000.00000 20,000.001.000

0.00

0570 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

5,100.00000 0.000.000

0.00

0575 *DRUM CHANNELIZING DEVICE 490.000

0.000

630-80360  
 

980.000

EACH

71.50000 35,035.00490.000

0.00

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 12.500

0.000

630-80363  
 

25.000

EACH

97.00000 1,212.5012.500

0.00



CONTID: C12534         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *CONCRETE BARRIER (TEMPORARY) 731.000

0.000

630-80370  
 

1,462.000

M   

55.00005 40,205.04731.000

0.00

0590 *TRAFFIC CONE 62.500

0.000

630-80380  
 

125.000

EACH

17.50000 1,093.7562.500

0.00

0595 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

6,200.00000 0.000.000

0.00

0600 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

81,285.000

F A 

1.00000 0.000.000

0.00

0610 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A REMOVAL OF TREES 0.000

0.000

700-70050  
 

4,514.000

F A 

1.00000 0.000.000

0.00

0625 F/A MODIFY WAPA POWER POLES 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

114,401.000

F A 

1.00000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 3,503,616.951,085,711.748,139,294.33CURRENT AMT0200 $ $ $

CAT NO0201 OVERLAY 

0635 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

M2  

1.20000 0.000.000

0.00

0640 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

85.000

M   

37.50000 0.000.000

0.00

0645 *CLEAN CULVERT 0.850

0.000

202-04002  
 

1.000

EACH

23,500.00000 19,975.000.850

0.00

0650 RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

67.00000 0.000.000

0.00

0655 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 6,455.190

0.000

403-33701  
 

6,455.190

T   

40.80001 263,371.826,455.190

0.00

0660 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 372.484

0.000

411-03355  
 

365.300

T   

351.00000 130,741.88372.484

0.00

0665 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,997.240

0.000

411-10255  
 

4,997.000

L   

0.46000 2,298.734,997.240

0.00

0670 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

M2  

1.53000 0.000.000

0.00

0675 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

100.000

M   

42.50000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0201 OVERLAY 

0680 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

785.00001 0.000.000

0.00

0685 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

3.000

EACH

1,190.00001 0.000.000

0.00

0690 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

83.000

M   

175.00000 0.000.000

0.00

0695 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

17.85000 0.000.000

0.00

0700 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

25.50000 0.000.000

0.00

0705 *EPOXY PAVEMENT MARKING 707.000

0.000

627-00005  
 

707.000

L   

26.95000 19,053.65707.000

0.00

CAT 435,441.080.00465,116.89CURRENT AMT0201 $ $ $

CAT NO0301 STRUCTURE E-12-I 

0710 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

M2  

1.20000 0.000.000

0.00

0715 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

51,000.00000 0.000.000

0.00

0720 *STRUCTURE EXCAVATION 473.000

0.000

206-00000  
 

484.000

M3  

7.40001 3,500.20473.000

0.00

0725 *STRUCTURE BACKFILL (CLASS 1) 406.000

229.000

206-00100  
 

635.000

M3  

12.99999 8,254.99635.000

2,977.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-12-I 

0730 MECHANICAL REINFORCEMENT OF SOIL 384.000

74.000

206-00360  
 

458.000

M3  

5.75000 2,633.50458.000

425.50

0735 ENVIRONMENTAL HEALTH AND SAFETY 0.000

0.000

250-00100  
 

1.000

L S 

1,475.00000 0.000.000

0.00

0740 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 0.000

0.000

403-33701  
 

173.000

T   

40.80001 0.000.000

0.00

0745 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

9.830

T   

351.00000 0.000.000

0.00

0750 PILE TIP 135.000

0.000

502-00460  
 

129.000

EACH

100.00000 13,500.00135.000

0.00

0755 STEEL PILING (HP 310X110) 230.620

0.000

502-11274  
 

232.000

M   

85.49998 19,718.01230.620

0.00

0760 BRIDGE DRAIN (150 MM) 2.000

0.000

513-00606  
 

2.000

EACH

2,710.00003 5,420.002.000

0.00

0760 MATERIAL ALLOWANCE 0.000

0.000EACH

1,015.00000 0.000.000

0.00

0765 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

618.000

M2  

9.75000 0.000.000

0.00

0770 CONCRETE CLASS D (BRIDGE) 296.595

26.264

601-03040  
 

323.000

M3  

557.00000 179,832.46322.859

14,629.05

0775 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

527.000

M2  

5.20000 0.000.000

0.00
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PCN: 12534-BID    ESTIMATE RUN 09/09/2002

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:48

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-12-I 

0780 *REINFORCING STEEL 3,023.950

422.300

602-00000  
 

3,624.000

KG  

0.93000 3,205.013,446.250

392.74

0785 *REINFORCING STEEL (EPOXY COATED) 22,797.780

4,338.500

602-00020  
 

28,927.000

KG  

1.02000 27,679.0127,136.280

4,425.27

0790 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

106.000

M   

175.00000 0.000.000

0.00

0795 50 MM ELECTRICAL CONDUIT 0.000

218.000

613-00200  
 

218.000

M   

18.50000 4,033.00218.000

4,033.00

0800 300 MM CULVERT PIPE 12.000

90.000

617-00012  
 

102.000

M   

91.00001 9,282.00102.000

8,190.00

0805 PRESTRESSED CONCRETE I (BT1830) 202.000

0.000

618-00172  
 

202.000

M   

405.00000 81,810.00202.000

0.00

0810 *MOBILIZATION 0.180

0.120

626-00000  
 

0.300

L S 

744,435.24710 223,330.570.300

89,332.23

CAT 582,198.75124,404.79674,168.15CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS 

0815 *STRUCTURE EXCAVATION 7,542.000

5,804.500

206-00000  
 

17,842.000

M3  

7.40001 98,764.2313,346.500

42,953.36

0820 *STRUCTURE BACKFILL (CLASS 1) 14,363.000

2,681.500

206-00100  
 

27,968.000

M3  

12.99999 221,578.3317,044.500

34,859.47

0820 MATERIAL ALLOWANCE WILLITZ CRUSHING MATERIAL FO R WALLS 6,381.859

-2,681.500M3  

6.12200 22,653.603,700.359

-16,416.14
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PCN: 12534-BID    ESTIMATE RUN

PROJECT: STA 009A-022                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 RETAINING WALLS 

0820 MATERIAL ALLOWANCE WALL BACKFILL 637.000

-637.000M3  

4.60000 0.000.000

-2,930.20

0825 STEEL PILING (HP 310X110) 997.021

0.000

502-11274  
 

997.000

M   

85.49998 85,245.28997.021

0.00

0830 CONCRETE CLASS D (WALL) 2,577.090

914.000

601-03050  
 

5,545.000

M3  

419.00000 1,462,766.713,491.090

382,966.00

0835 *REINFORCING STEEL (EPOXY COATED) 157,513.000

58,604.500

602-00020  
 

334,910.000

KG  

1.02000 220,439.85216,117.500

59,776.59

0840 GEOCOMPOSITE DRAIN WITH PIPE 2,515.000

490.000

605-83002  
 

4,758.000

M2  

12.50000 37,562.503,005.000

6,125.00

0845 *MOBILIZATION 0.120

0.080

626-00000  
 

0.200

L S 

744,435.24710 148,887.050.200

59,554.82

CAT 2,297,897.55566,888.903,454,183.43CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

42,000.00000 42,000.001.000

0.00

0855 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

27,000.00000 27,000.001.000

0.00

0860 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

2.000

EACH

6,500.00000 6,500.001.000

0.00

0865 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

855.00000 855.001.000

0.00

CAT 76,355.000.0082,855.00CURRENT AMT0400 $ $ $

$ 6,895,509.331,777,005.43$12,815,617.80$CURRENT AMTPROJECT TOTAL


